
Ad Hoc Monitoring Group 
for Waterfront 
Construction 
June 8, 2015 



Agenda 

• Acceptance of May 7th Meeting Notes 

• Update of Waterfront Projects 

• CARR City Centers – Permit Updates, 
Property Survey Plans 

• Additional Monitoring Group Members 

• Next Steps/Next proposed Ad Hoc 
Monitoring Group Meetings 

• Upcoming Waterfront related meetings 
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Waterfront Projects 
Update 
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Updates 

• Blackwall Hitch 
 
• Carr – Indigo Hotel 
 

• Old Dominion Boat Club 
 

• Robinson Terminal South 
 

• Robinson Terminal North 
 
• Windmill Hill Park Shoreline Rehabilitation 
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Water Front Projects 
Construction Schedule  

DAYS: Start: Finish: Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2016 Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

Blackwall Hitch DONE CO 

5 Cameron Street 6.8

Indigo Hotel 772 days 1.7.14 12.21.16 DSUP 1.25.15 Construction Process Begins C/O

220 S. Union Street

ODBC 472 days *3.3.15 12.21.16 DSUP 8.1.2014 Construction Process Begins C/O

0 Prince Street

Parking Lot Under Construction - (ODBC)

200 Strand St. 

RTS 707 days 4.9.15 12.22.17 DSUP 2.18.2014 Construction Process Begins C/O

2 Duke Street /C/Oo 4.17.2017

RTN 927 days 6.4.15 12.21.18 BAR Concept 4.21.2014 Possible Start Undetermined

500-501 N. Union Street
DSUP

Windmill Park
S. Union Street

Strand Street Reconstruction - CITY Construction Process Begins

Overhead Electric Undergrounding -CITY Construction Process Begins

Flood Mitigation - CITY 7.1.2018

*Proposed

Waterfront Construction, Living Timeline - Updated 6.8.2015, ESTIMATED DATES SUBJECT TO CHANGE



Website Update 
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Carr- Indigo Hotel 

• Asbestos Abatement – June 2015 

• Utility Undergrounding – June 2015-
September 2015 

• Building Demolition – July 2015 

• Site Logistics & Utilization – June 
2015-August 2015 

• Undergrounding 

• Vehicles 

• Disposal 

• Property Survey 
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Carr Hotel 
Building Monitoring Plan 
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Additional Monitoring 
Group Members 
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Next Steps & Meeting 
Dates 
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Upcoming Meetings 

• Waterfront Construction Monitoring 
Group: August 3rd 

 

• Waterfront Commission: June 16th 
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